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n Westinghouse NSSS PWR
n General Electric Turbine Generator
n Lifetime Capacity Factor - 79.9%
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n Construction Permit Application -  March, 1972
n Construction Permit - July, 1976
n Initial License (Fuel) -  October, 1986
n Full Power License - March, 1990
n Commercial Operations  -   August, 1990
n License Expiration - October, 2026
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Outline
n Project
n Lessons Learned

– Management focus
– Assessments
– Industry Resources

n Current Status
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Project-Background

n Planning  Fall 1996
n Strategy

– Existing Programs
– Staff Knowledge & Experience

n Business Systems
n Plant and Support Systems
n NEI/NUSMG 97-07 & 98-07
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Project - Organization

Steering
Committee

Department
Contacts

System Engineers

g:/mill/millorg.opx ........  Matrix

Steering Committee
Brad Jacobson      Accounting Manager
Tim Cassidy          Operator Training Supervisor
Chris Molis            Planning Systems Supervisor
John Linville          Chemistry & Health Physics Manager
Mike Debay           Assistant Operations Manager
Pat Casey             Senior Nuclear Emergency Planning
                              Coordinator
Jerry Peterson       Maintenance Manager
Phil Prugnarola       Information Resources Manager
Kim Zito                 Performance Services Supervisor
Bruce Seymour      Security & Safety Manager
Jay West               Records Management Supervisor
Richard Bergeron   Nuclear  Design Engineering Manager
Joe Grillo               Nuclear Technical Support Manager

Millennium Department Contacts
Kim Zito                         Site Support
Ann Marie Chesno         Maintenance Technical
Patrick Ryan                  Security
Stella Dumais                Administrative Support
Jay West                       Records Management
Marty Peters                  Inventory
Jeff Warnock                 Procurement Engineering
Steve Peck                    Purchasing & Contracts
Lynn Satterfield             Engineering
Greg Kann/Larry Rau    Engineering Performance
Neil McCafferty             Technical Support
Tom Sorrentino             Financial Support
Robert Jones                Quality Control
Tim Cassidy                  Training
Henderson Holman        Procedure Group
Mike Orlandella             Planning & Scheduling
Gary Mazzone               Health Physics
David Robinson             Chemistry
Fred Haniffy                   Radwaste
Shawn Miller                  Operations
Jack Adams                  Mechanical Maintenance
 Mike Toole                   Instrumentation & Control
Tim Cooper                   Electrical Maintenance

Millennium IT
Coordinators
Robyn Clark

John Lewallen
Tracy O'Dea
Scott Byron

Bruce Stephens
Judi McKee

IT Technology
Brian Miles        Infrastructure
Dennis Roux      Hardware
Chris Howard    Process
                         Computers
Nicki Durand     Applications

Communications
John Lewallen
Judi McKee

Test Procedure Writer
Dewey Faulhaber

Embedded Systems
Coordinator
Mark Mills

Embedded System Engineers
Tom Carr -  CO, CL,  IA, MS, MSS, RIVIS, SA

Tom Stetser -  FH

Paul Brangiel  -  DG, DGA, DGB, CS, FW,
SSPS

Lou Cedrone -  CP, DF, FP, SFD, VB, FO

Ron Guthrie - CBS, PAC, AR, CC, RS, SCC,
SF, WL, WLD, WS, BRS, LD, SPC

Dave Hudson - ED, EDE, SY

Joe Mumford - SCW, CW, SW, AS, ASH, AB,
ASC, RC, RH, RMW, SI, SM

Janet Patterson - SC, CGC, DM, NI, IC, CAH,
CAS, CAP, CDP, RR, SS, WT, HG, HWR/HWS,
NG, WAH

Steve Westin - CD, SO, SSS,TH, VG, HGG,
HT, HF, WG, EHC, MET, RM, TSI, GSC

Bill Yingling -  SAN, EAH, FPA, GAH, MM, PAH,
SGA, SWA, TAH, EX, ETA, FAH, DAH, EPA,
MD, AAH, CBA, CLA, HD, SLA

Embedded Systems
Lead

 (Tagged Plant
Equipment)

Neil McCafferty

Contingency Planning
John Lewallen

ISO New
England

 Coordinator
John Tefft

Oversight
Jamie
Watts

Critical
Suppliers
Charlie

Heckscher
Bruce

Stephens

Legal
Rich Early

M&TE
Bill Hinton
Dave Lahti

E-Plan
Pat Casey

Reg.
Compliance

Sheryl
Wookey

Y2K Project Manager
Nicki Durand

Y2K Sponsor
Phil Prugnarola

Information Resources
Manager

Executive
Sponsor

George Gram
Director of
Support
Services
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Project - Inventory

Category Equipment Firmware
/ E-Prom

Software Total

Safety Implication 12 3 8 23

Plant Trip 15 7 3 25

Generation Reduction 3 3 1 7

Regulatory Requirement 45 28 100 173
Business Critical 294 16 314 624

Minimum Impact 76 16 176 268

No Impact 39 3 159 201

Total 484 76 761 1321
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Project - Strategy

Impact( if failure occurs)
Accept As 

Is Fix or Test Replace Eliminate Total

Safety Implication 18 5 0 0 23
Plant Trip 12 13 0 0 25
Generation Reduction 1 6 0 0 7
Regulatory Requirement 84 73 12 4 173
Business Critical 335 138 110 41 624
Minimum Impact 191 38 24 13 266
No Impact 154 17 10 22 203
Total 795 290 156 80 1321
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Project - Process
n Awareness        1997-2000
n Inventory 10/1996 - 5/1998
n Detail Assessment 5/1997- 8/1998
n Remediation 5/1997 - 11/1999
n Testing & Validation 8/1997 - 11/1999
n Contingency Planning 9/1998 - 11/1999
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I&C Maintenance
Technicians

Resolve
Discrepancies & Establish

Embedded
Database

A

Validate Inventory

EPRI

Surveillance
External

Evaluation

Comparison
With Other

Nuclear Utilities

Establish
System Boundries

Document
System Components

Technical Support
Engineers

Establish
System Boundries

Using Knowledge Base
Approach

Document
System Components

Perform Self
Assessment
Using Non-
Knowledge

Base Approach

Initial Entry
From

Master Software
Index

Plant Systems Inventory Process
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Is Component
Susceptible To

Y2K Bug

Complete Analysis
Section of Y2K
 Survey TagsNo

Establish Informal
Vendor Contact &

Document
Communications

Yes

Is Testing
on Item
Possible

Formal Vendor
Contact Required
With C of C for
Compliance

No

Plan Test
&

 Document Results

Yes

Is Item
Y2K

Ready
Yes

Is
Contingency Plan

Required

Can Y2K
Problem be
Remediated

No

No

Yes

A

Yes

A

Write Contingency Plan

Perform Package
 Close Out

No

Plant System
 Analysis Process
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Lessons Learned

n Management Focus
n Assessments
n Industry Resources
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Management Focus - Station Top Ten
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Management
Focus
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Management
Focus -KPI
Weekly Reviews

 

   Scheduled for Completion

Cost Center

MaintainerCCName

Scheduled to 
Date

Total Com
pleted

Total Scope

Scheduled 
Adherence

Late

01/03 - 01/09

01/10 - 01/16

01/17 - 01/23

01/24 - 01/30

01/31 - 02/06

Maintainer 
Department Y2K 

Contact

Maintainer 
Department 

Manager

Millennium 
Project Team 

Consultant

Employee Relations - D. Charney 5 2 5 40% Steering Committee - Jacobson
9AL Employee Relations 5 2 5 40% 3 Sorrentino Charney John Lewallen
Licensing Services - T. Harpster 3 2 3 67% Steering Committee - Jacobson
9BI Emergency Preparedness 3 2 3 67% 1 Sorrentino Tailleart John Lewallen

Nuclear Oversight - M. Carmichael 5 1 5 20% Steering Committee - Jacobson
9BW Oversight Department 5 1 5 20% 4 Jones / Marchi Carmichael Robyn Clark
Unit Director - W. Diprofio 27 24 36 89% Steering Committee - Molis / Cassidy
9BN Training Department 4 1 13 8% 3 Cassidy & Grew Hickok Scott Byron
9CD Assistant Unit Director 12 12 12 100% Sovetsky/Garriepy Boissy Judi McKee
9CE Planning & Scheduling 11 11 11 100% Orlandella Sherwin Robyn Clark
Chemistry & HP - J. LeLand 20 19 29 95% Steering Committee
9DO Health Physics 5 5 9 56% 1 Mazzone Cash Bruce Stephens
9DP Chemistry 8 7 13 54% 1 1 Robinson LeLand John Lewallen
9CM Radwaste Department 7 7 7 100% Haniffy Anderson John Lewallen
Maintenance - J. Peterson 30 46 102 153% Steering Committee - Peterson
9CK Maintenance Technical 29 46 101 46% 64 Hinton / Lahti Chesno Robyn Clark
9CL Instrumentation & Controls 1 0 1 0% 1 Kurt Douglas Toole Robyn Clark
IRG - P. Prugnarola 330 301 515 91% Steering Committee - Prugnarola
9BE Information Services 71 62 75 83% 9 1 Durand Durand Nicki Durand
9BF Infrastructure 229 186 309 60% 43 4 17 Miles Miles Byron / Lewallen
9DR Computer Engineering 29 30 50 60% 3 Howard Howard John Lewallen
9DS Computer Services 1 23 81 28% Roux Roux Scott Byron
Maintenance Services - M. Lewis 5 5 6 100% Steering Committee - Zito

9BZ Equipment/BTL/ 
Communications

3 3 4 75% Zito Mizzau Judi McKee

9BG Facilities 2 2 2 100% Zito Mizzau Judi McKee
Support - G. Gram 4 6 6 150% Steering Committee - Seymour / West / Jacobson
9BA Nuclear Finance 1 1 1 100% Sorrentino Jacobson John Lewallen
9DQ Security Dept 0 2 2 100% 2 Ryan Seymour John Lewallen
9AQ Office Services 2 2 2 100% Dumais Giarrusso Robyn Clark
9AO Inventory Department 1 1 1 100% Peters Maynes Robyn Clark
Engineering - J. Vargas 32 7 138 22% Steering Committee - Bergeron / Grillo
9EK Mechanical Engineering 4 4 4 100% Satterfield White Robyn Clark
9EL Engineering Performance 1 1 1 100% Rau / Kann Nichols Robyn Clark
9EP Electrical Engineering 2 2 2 100% Satterfield Bergeron Robyn Clark
9DX Technical Support Group 25 0 131 0% 25 2 1 3 2 4 McCafferty Grillo Bruce Stephens

Millennium Project Final Signoff Status 
 

for Safety Implication, Plant Trip, Generation Reduction, Regulatory 
Requirement and Business Critical

as of 01/02/99
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Assessments
n Feedback

– Expectations & Standards
– Communications
– Documentation

n Resources
– Nuclear Oversight Organization
– Northeast Energy Alliance Y2K Readiness Team
– Joint Owner Audit Committee
– Northeast Utilities Internal Auditors
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Industry Resources
n Information Sharing

– Re-invent
– Check & balance

n Resources
– NUSMG & NEI
– Northeast Energy Alliance
– EPRI
– ISO New England
– Westinghouse Owners Group
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Current Status

n To date no safety related impacts
n 1999 failure modes
n 2000 failure modes
n Majority of work Business & Support

systems


