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Courtesy of the Omaha World Herald



A ssessment of Problem

e SCOpe
* Reactors
* Materias Licensees
* Internal Systems

e Internal Risk

* Safety Systems
*Balance of Plant

e External Risk

*Electric Grid Reliability
*Telecommunications
* Other



Y 2K Contingency Plan
Assumptions

L ocalized electrical grid disturbances/power outages

Local or regional telecommunications outages

At least two NRC-licensed facilites adversely impacted

Unforseen Y 2K problems will place a dozen or more licensees
In situations that may not impact safety but may depart from a
license.condition or.atechnical specification



Three Facets of the Draft Y 2K
Contingency Plan

Incident Response
e|nformation Sharing

*Regulatory Response



Y 2K Incident Response

« Augment Existing Response Plan

» Headquarters Operations Center staffed by a

scaled-down multi-disciplinary team on
December 31, 1999

« Back-up Incident Response Center in Arlington, Texas

e Resident Inspectors on site



Y 2K Information Sharing

Small advance team to monitor situation overseas
and provide relevant information to licensees

Advance phone checks to 00:15 in each time zone

Relay relevant information to nuclear power plant
licensees

Back-up communication systems employed



Y 2K Regulatory Response

* NRC recognizes the importance of ensuring grid
reliability during this critical time

e Team of expertsready to assist nuclear power plant
licensees in making prompt operability determinations

 NRC will provide “up-front” approval (akin to 50.54(x
or enforcement discretion) for nuclear power plant
llcensees to continue operating provided there is no
significant safety consideration



MAJOR MILESTONES

 Contingency Plan Task Force Established 9/98

 Draft Contingency Plan Available 12/98
e External Stakeholder Feedback 2/99
 Provide Plan to Commission 3/99
 Provide Guidance to Industry 6/99
* Exercise and Drill Contingency Plan
*National Tabletop 6/99
*FEMA REP Workshops Summer 99
*NRC Y 2K Exercise 10/99

e Implement Plan Dec. 31- Jan. 1



